

Project name:

New Campaign Launch

Date:

2026/8/18

Prepared by:

Cheryl Brown

Project Baseline Raw Data

Project name	Project manager	Work component id	Work component name
New Campaign Launch	Brown, Cheryl	3	Research campaign options
New Campaign Launch	Brown, Cheryl	3.1	Campaign message developed
New Campaign Launch	Brown, Cheryl	3.1.1	Establish PR lists
New Campaign Launch	Brown, Cheryl	3.2	Create campaign execution

Work component type	Work component owner	Critical	Baseline start	Baseline finish	Baseline resource
Project	Anna Franklin	Yes	2006/1/1	2006/4/1	370
Sub-project	Anna Franklin	No	2006/1/1	2006/3/1	120
Task	Frank Taylor	Yes	2006/1/1	2006/3/1	150
Milestone	Anna Franklin	No	2006/2/1	2006/4/1	50

Baseline cost	Baseline start old	Baseline finish old	Baseline resource old	Baseline cost old	Baseline Set Date
#####	2006/1/1	2006/3/1	300	\$ 8,500.00	2006/1/1
#####	2006/1/1	2006/3/1	120	\$ 7,200.00	2006/1/1
\$ 600.00	2006/1/1	2006/3/1	90	\$ 600.00	2006/1/1
\$ 500.00	2006/1/1	2006/3/1	90	\$ 700.00	2006/1/1

Baseline

Old Set Date

2006/6/1
2006/6/1
2006/6/1
2006/6/1

Project name: New Campaign Launch

Report date: 2026/8/18

Baseline Date: 2006/1/1 Old Baseline Date: 2006/6/1

Project Baseline Change Report

Project Summary				
Baseline Start Baseline Finish				
Date Change (Days)	Date Change (Days)	Baseline Duration Change (Days)	Baseline Budget Change	Baseline Resource Change (Hours)
0	(31)	(31)	(\$600)	(70)

Work Component Summary				
------------------------	--	--	--	--

Work Component ID	Work Component Type	Work Component Name	Work Component Owner	Critical
3.1	Sub-project	Campaign message developed	Anna Franklin	No
3.1.1	Task	Establish PR lists	Frank Taylor	Yes
3.2	Milestone	Create campaign execution plan	Anna Franklin	No

