[Company name]

Project Change Management Plan

Version:	[0.0].
Prepared by:	[Author]
Modified date:	10/2/2006
Project Team Member Names	Choose a name.
Project Sponsor:	Click here to enter text.
Project Manager Name:	Click here to enter text.
Project Name:	Click here to enter text.

Table of Contents

A. Purpose of the Project Change Management Plan 3

B. Glossary 3

C. Scope of Project Change Management 3

D. Roles and Responsibilities 4

E. Change Management Process 4

- Submitting and Tracking Project Change Requests 4
- Evaluating and Making Decisions About Project Change Requests 5
- Implementation of Approved Changes 5

A. Purpose of the Project Change Management Plan

This section of the Project Change Management Plan clearly describes the purpose of the document. Other sections may be added to this document depending on the nature of the project and/or culture of the project performing organization.

[This Project Change Management Plan defines the activities and responsibilities used to manage project change in order to ensure the integrity of project scope, schedule, cost, and associated project deliverables.]

B. Glossary

This section of the Project Change Management Plan lists any terms used in the document that may require explanation.

TERM	ACRONYM / ABBR.	DESCRIPTION
Project Change Request	PCR	A document used to describe a change and quantify its impact to the project.
Baseline		The current approved version of a deliverable.
Deliverable		Any measurable, tangible, verifiable outcome, result, or item that must be produced to complete a project or part of a project; includes items referred to as “work product” and “artifact”.

C. Scope of Project Change Management

This section of the Project Change Management Plan describes the boundaries and limitations of the project change management process. It defines when the process goes into effect and the criteria used to determine if a Project Change Request (PCR) is needed. This section also identifies limitations, if any, of who may initiate change requests for the project. If your project is a part of a larger program, this section should also address the interdependencies of project and program change management processes.

- [A schedule delay of XXX percent or XXX number of days will require an approved Project Change Request (PCR).
- A project budget variance of more than XXX percent or XXX dollars will require an approved PCR.
- The project change management process will be put into practice when the project scope, schedule and budget have been baselined.
- Any project team member may create and submit a PCR.]

D. Roles and Responsibilities

Use this section of the Project Change Management Plan to define individual and organizational roles, responsibilities and relationships to support the change management process. This may include special resources dedicated full or part-time to change management efforts (e.g. change request administrators, change control boards.)

A RACI chart may be an effective way to summarize this information.

- [Project Manager – responsible for ensuring PCR's are complete and accurate, presenting PCR's to the Change Control Board, and communicating decisions to the project team.
- Change Control Board – responsible for reviewing and either approving or declining PCR's. Members of the Change Control Board are: [list names]
- Project Team Members – responsible for creating or contributing to the creation of PCR's. Multiple project team members may be called upon to contribute subject matter expertise for a PCR.]

E. Change Management Process

This is the most substantial part of the Project Change Management Plan. This section is used to describe the processes by which changes in project scope, schedule or budget will be submitted, tracked, evaluated, dispositioned, and implemented. When writing this segment of the plan, keep your intended audience in mind.

The easiest way to describe this process is to break it down into its component steps. A process overview diagram either inserted here or included as a separate document may also be helpful. The Project Change Management Process Flowchart Visio Template in the solution set is recommended.

Submitting and Tracking Project Change Requests

This portion of the plan should describe how PCR's will be documented and submitted for approval.

- [Project changes will be documented using the standard PCR template. This template may be found on the project SharePoint site at [URL].

- PCR's will be reviewed by the project team members at our regularly scheduled weekly meeting. Each PCR will be evaluated by the team to ensure accuracy, completeness and that it meets the PCR criteria described in Section C of this plan.
- Any project team member may document a project change. The Project Manager will sign off on all PCRs prior to submission to the Change Control Board.
- Each PCR will have a unique number and will be tracked in the Project Change Request log found on the project SharePoint site at [URL]]

Evaluating and Making Decisions about Project Change Requests

This segment of the plan should clearly outline the criteria used to evaluate and disposition requests for change. It should include details such as how PCR's will be delivered to the decision making body and who will present them, if anyone. It should include details about how decisions will be communicated back to the project team. Set expectations for the decision turnaround time.

- [Criteria for evaluation of change requests will include:
  - Impact to project schedule
  - Impact to project budget
  - Dependencies
  - Level of risk
- PCR's will be presented to the Change Control Board. Meetings will be scheduled on an as-needed basis.
- The Project Manager will be responsible for scheduling meetings, presenting PCR's and documenting decisions made in the Project Change Control log].

Implementation of Approved Changes

Use this portion of the plan to describe the activities of the project team once a change has been approved. Include items such as how project deliverables will be updated and rebaselined, e.g. project plan, project schedule, project budget, project scope document. This section should also describe how decisions about requested project changes will be communicated to stakeholders and the project team.

- [Upon approval of a PCR, the project schedule will be updated by the Project Manager and distributed to the project team. The project schedule will be renamed following the project's document management guidelines. Once saved, this new version is considered the baseline schedule.
- The updated project schedule will be presented to the team at the next project team meeting].

This document has been reviewed and approved by:

Project Manager Choose a name.	Date: Click here to enter a date.
Quality Assurance Manager Choose a name.	Date: Click here to enter a date.
Project Team Member Name Choose a name.	Date: Click here to enter a date.
Project Team Member Name Choose a name.	Date: Click here to enter a date.
Project Team Member Name Choose a name.	Date: Click here to enter a date.
Project Team Member Name Choose a name.	Date: Click here to enter a date.
Project Team Member Name Choose a name.	Date: Click here to enter a date.
Project Team Member Name Choose a name.	Date: Click here to enter a date.