

[Company name]

Project Quality Plan



Project Name:	Click here to enter text.
Prepared by:	[Author]
Modified date:	9/25/2006
Project Manager:	Click here to enter text.
Project Sponsor:	Click here to enter text.
Project Team Names:	Click here to enter text.




Table of Contents

Document Change Log 3

Purpose of the Project Quality Plan 3

Glossary 3

Roles and Responsibilities 4

Quality Planning 4

Quality Assurance 5

Quality Control 5

Document Change Log

This table documents changes made to the Project Quality Plan.

Sample text:

REVISION HISTORY

Date	Version number	Description	Name
[mm/dd/yyyy]		[Describe changes made]	[The person making changes to the document]

Purpose of the Project Quality Plan

This section describes the purpose of the document. Other sections may be added to this document depending on the nature of the project or culture of your organization.

Sample text:

[This Quality Plan outlines the activities in which the project team will engage to ensure that the work performed meets quality standards and customer quality expectations. It outlines quality planning and standards, quality assurance processes, and quality control activities for the project. The information in this plan applies to both the product results delivered by the project, and the project management results, such as cost and schedule performance].

Glossary

This section lists and defines any terms used in the document that may require explanation.

Sample text:

TERM	ACRONYM / ABBR.	DEFINITION
Quality Planning		Identifies relevant quality standards (e.g. ISO 9000) and determines how to satisfy them
Quality Assurance	QA	Evaluate project performance on a regular basis to ensure the project will meet quality standards

TERM	ACRONYM / ABBR.	DEFINITION
Quality Control	QC	Monitor project results to determine if they satisfy quality standards and identifying ways to eliminate causes of unsatisfactory performance
Change Management	CM	The process of controlling changes to baseline project deliverables and work products

Roles and Responsibilities

This section outlines the various roles required to execute the plan and their respective responsibilities. At a minimum, this section should describe the role of the project manager and team members to support quality throughout the duration of the project. If your company or client has a Quality Assurance organization, its role should also be highlighted.

Sample text:

NAME	ROLE	QUALITY PLAN RESPONSIBILITIES
Name	Project Manager	Work with customer/client develop and document quality criteria
Name	QA Manager	Accountable for quality control Monitors and revises the QA plan Reports status on adherence to quality standards
Name	Project Team Members	Adhere to quality standards and follow the quality assurance plan Prepare for inspections and quality reviews

Quality Planning

In this section, identify the quality standards to be used for the deliverables (both product and project) and how they will be satisfied.

Sample text:

[ISO 9000]

[ISO 10000]

Quality Assurance

In this section, describe the processes to evaluate overall project performance on a regular basis to show that the project will satisfy the agreed-upon quality standards.

Sample text:

Inspections: [Insert details about how and when inspections will be conducted.]

- Who will conduct the inspection?
- Which deliverables will be subject to inspection?
- How frequently and when will inspections be done?
- What is the process if there are inspection findings?

Quality Reviews: [Insert details about how and when quality reviews will be conducted]

Quality Control

This section outlines the deliverables and measures to be used in controlling project quality. The purpose of quality control is to monitor project quality and identify ways to eliminate causes of unsatisfactory performance. As you are completing this section, keep in mind that project results include both the product results delivered by the project, and the project management results, such as cost and schedule performance.

Sample text:

DELIVERABLE	QUALITY MEASURES	METRICS
Code	Line of Code (LOC) defects	Less than x% of defects per total number LOC
Project schedule	Changes documented and communicated	100% of schedule changes resulting in delay of <x% of number of days> will be documented via Change Request

This document has been reviewed and approved by:

PROJECT MANAGER

Date:

QUALITY ASSURANCE MANAGER

Date:

PROJECT TEAM MEMBER NAME

Date:

PROJECT TEAM MEMBER NAME

Date:

PROJECT TEAM MEMBER NAME

Date:

PROJECT TEAM MEMBER NAME

Date:

PROJECT TEAM MEMBER NAME

Date:

PROJECT TEAM MEMBER NAME

Date: